PROGRAMME OF WORKS FOR : SOUTHERN HOUSING GROUP - **London (North) 2010/11**

Architectural Decorators Ltd

2-4 Powerscroft Road, Sidcup DA14 5DT

09/09/2010

Start Date : 22/03/10 | Duration :39 WKS | Completion Date: 17/12/10

Key

4 Week Consultation Period (SHG/JBHA)

2 Week Consultation Period (AD)

Current Progress

PROGRAMME SUBJECT TO CHANGE

Phone No.020 8269 6377. Fax No. 020 8269 6388

Comments	Access Equip	Works Description/Week No	Units	Duration	03-May	10-May	17-May	24-May	31-May	07-Jun	14-Jun	21-Jun	28-Jun	05-Jul	12-Jul	19-Jul	26-Jul	02-Aug	09-Aug	16-Aug	23-Aug	30-Aug	06-Sep	13-Sep	20-Sep	27-Sep	04-Oct	11-Oct	18-Oct	25-Oct	01-Nov	08-Nov	15-Nov	22-Nov	29-Nov	06-Dec	13-Dec
		Week Commencing			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33
		Canonbury	**75**	**8wks**																																	
	Scaffold	Blk 2, 1-16 Ashby Grove	16	6wks																																	
	Scaffold	Blk 2 Church Road	18	5wks																																	
	C/picker	1-33 (Odd) Nightingale Road (Houses)	17	6wks																																	
	C/picker	1-19 (Odd, except 21) Thorndike Road- Houses	10	5wks																																	
	C/picker	1-29 (Odd, excluding 15) Oransay Road	14	5wks																																	
	C/picker	Blk4 Ashby Grove																																			
	C/picker	Blk 4 Church Road																																			
		Woolwich	**16**	**5wks**																																	
	C/picker	29-46 Cornwallis Road	18	5wks																																	
		Fulham	**276**	**30wks**																																	
		Blk 1-18 Dwight Court & Community Room	18	5wks																																	
Lift Wks	C/picker	Blk Stocken Court	19	5wks																																	
Lift Wks	C/picker	Blk 1-19 John Knight Lodge	19	5wks																																	
	C/picker	Blk 1-26 Vanston Place	39	6wks																																	
	C/picker	Blk 81-107 Vanston Place	40	6wks																																	
	C/picker	Blk 137-164 Vanston Place	28	5wks																																	
	C/picker	Blk 177-204 Vanston Place	28	5wks																																	
	C/picker	Blk 217-242 Vanston Place	26	5wks																																	
	C/picker	Blk 257-284 Vanston Place	28	5wks																																	
	C/picker	Blk 297-327 Vanston Place	31	6wks																																	
	C/picker	Blk 359-378 Vanston Place	20	6wks																																	
Leaseholder	C/picker	Blk 41-68 Vanston Place	28	5wks																																	
		Vanston Place, Community hall and estate office																																			
D/H-Lifts HOL	C/picker	Blk Orchard Hosue Varna Road	44	7wks																																	
		Woolwich	**20**	**6wks**																																	
	C/picker	1- 17 Argyll Road	17	5wks																																	
	C/picker	Blk 228-254 Argyll Road	20	5wks																																	
		Hackney	**200**	**8wks**																																	
L/H HOLD	C/picker	Blk 1-100 Hindle House	100	8wks																																	
HOLD	C/picker	Blk 101-201 Hindle House	101	8wks																																	
		Hindle House, Community Centre																																			
		Bow	**49**	**11wks**																																	
LH HOLD	C/picker	Blk 1-53 Towergate House, Ordell	49	7wks																																	
		Bromley																																			
wdws HOLD	C/picker	Blk 1-15 Gibbs House	**15**	**5wks**																																	
		Southwark																																			
	C/picker	Blk Athena Court	**25**	**5wks**																																	