PROGRAMME OF WORKS FOR : SOUTHERN HOUSING GROUP - **Thames Gateway (East) 2010/11**

Architectural Decorators Ltd

2-4 Powerscroft Road, Sidcup DA14 5DT

09/09/2010

Start Date : 03/05/10 | Duration :24 WKS | Completion Date: 15/10/10

Key

4 Week Consultation Period (SHG/JBHA)

2 Week Consultation Period (AD)

Current Progress

Phone No.020 8269 6377. Fax No. 020 8269 6388

PROGRAMME SUBJECT TO CHANGE

Comments	Access Equip	Week Commencing / Works Description/Week No	Units	Duration	03-May 1	10-May 2	17-May 3	24-May 4	31-May 5	07-Jun 6	14-Jun 7	21-Jun 8	28-Jun 9	05-Jul 10	12-Jul 11	19-Jul 12	26-Jul 13	02-Aug 14	09-Aug 15	16-Aug 16	23-Aug 17	30-Aug 18	06-Sep 19	13-Sep 20	20-Sep 21	27-Sep 22	04-Oct 23	11-Oct 24	18-Oct 25	25-Oct 26	01-Nov 27	08-Nov 28	15-Nov 29	22-Nov 30	29-Nov 31	06-Dec 32	13-Dec 33
		Bow	**35**	**12wks**																																
	Scaffold	2 -14 (exc 3-4) Cavendish Terrace, Tredega	12	8wks																																
		1-5 Tidworth Road	5	3wks																																
	Scaffold	Blk 1-30 Grove Hall Court, Jebb Street	30	5wks																																
	c/picker	Blk 1-16 Sawmill Yard, 225 Old Ford Rd	16	4wks																																
	c/picker	Blk 18-33 Sawmill Yard, 225 Old Ford Rd	16	4wks																																
	c/picker	17, 34, 35,36,37 Sawmill Yard, 225 old Ford	5	3wks																																
		27 St Leonards Street	1	2wks																																
		Romford	**64**	**11wks**																																
		1-49 (Odd) Kingston Close	25	6wks																																
		1-47 (Odd) Gibbfield Close	24	5wks																																
		354-370 (Even) Rose Lane	9	3wks																																
		Blk Blade Court, 29 Church Street	6	5wks																																
		Grays	**60**	**4wks**																																
		28-42 (eve) Cole Avenue	8	**3wks**																																
		Blk 44-50 (even) & 245 Cole Avenue	5	2wks																																
		151-197 (odd) Cole Avenue	24	3wks																																
		Blk 199-243 (odd) Cole Avenue	23	4wks																																
		Barking	**19**	**6wks**																																
		Blk 9-20 Riverdale Close	12	4wks																																
		5-8 Riverdale Close	4	4wks																																
		37-39 Riverdale Close	3	2wks																																
		40 Riverdale Close	1	2wks																																
		Stepney/Bow																																		
	Pick/Scaffold	Blk 1-9 Rosary Court The Recto	9	5wks																																
		23, 26, 37, 53, 55, 59, 61, 63, 91, 95 Hewison Street	10	4wks																																
		Hornchurch																																		
		1-6 Genotin Mews	6	4wks																																
		Millwall																																		
DH	c/picker	Blk 333-337A Jubilee Crescent	6	4wks																																
DH	c/picker	Blk 339-343A Jubilee Crescent	4 + office and commun	4wks																																
DH	c/picker	Blk 345-349A Jubilee Crescent	6	4wks																																
DH	c/picker	Blk 351-355A Jubilee Crescent	6	4wks																																
DH	c/picker	Blk 327-331A Jubilee Crescent	6	4wks																																
		Stepney																																		
		1 Lighterman Mews	1	2wks																																
		Bethnal Green																																		
Wdws		1-14 Royston Street	14	5wks																																
		Rochester																																		
		85- 141 (Odd) Trevale Road	29	5wks																																
		161 Cliffe Road	1	2wks																																
		114 Laburnum Road, Stood	1	2wks																																
DH		50 Miskin Road	1	2wks																																
		Chatham																																		
		7-11 Coney Mews	5	4wks																																
		Blk 1-6 Coney Mews	6	5wks																																
		Blk 1-67 (excl 13)Durrell Gardens	66	7wks																																
DH		22 Howard Avenue	1	2wks																																
DH		2 Dickens Road	1	2wks																																
DH		21 Emerald Close	1	2wks																																
DH		471 Maidstone Road	1	2wks																																
DH		10 Great South Avenue	1	2wks																																
DH		10 Gladstone Road	1	2wks																																
DH		89 Rochester Street	1	2wks																																
DH		98 Fort Pitt Street	1	2wks																																
DH		75 Eden Avenue	1	2wks																																
DH		35 Tobruk Way	1	2wks																																
DH		60 Ryde Close	1	2wks																																
DH		12 Gould Road	1	2wks																																
		32 Ealing Close	1	2wks																																
		South Ockendon																																		
DH		136 Usk Road	1	2wks																																
		Sidcup																																		
DH & LH	c/picker	Blk 1-21 Greenwood Close (and houses 23 and 26)	23	5wks																																
		Belvedere																																		
DH		63, 71 Upper Park Road	2	2wks																																