
PROGRAMME OF WORKS FOR : SOUTHERN HOUSING GROUP - Hampshire Dorset (West) 2010/11 Architectural Decorators Ltd
Start Date : 22/03/10 Duration :49  WKS Completion Date: 21/02/10 2-4 Powerscroft Road, Sidcup DA14 5DT

Key

4 Week Consultation Period (SHG/JBHA) Current Progress PROGRAMME SUBJECT TO CHANGE
2 Week Consultation Period (AD) Phone No.020 8269 6377.    Fax No. 020 8269 6388

Week Commencing 12-Jul 19-Jul 26-Jul 02-Aug 09-Aug 16-Aug 23-Aug 30-Aug 06-Sep 13-Sep 20-Sep 27-Sep 04-Oct 11-Oct 18-Oct 25-Oct 01-Nov 08-Nov 15-Nov 22-Nov 29-Nov 06-Dec 13-Dec 20-Dec 27-Dec 03-Jan 10-Jan 17-Jan 24-Jan 31-Jan 07-Feb 14-Feb 21-Feb

Comments Access Equip Works Description/Week No Units Duration 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49

Eastbourne
Blk Lakeside Court

Swindon 175 12wks

Blk 1 (1-92) Brain Court, Swindon, Wiltshire 92 6wks

C/picker Blk 1 (1-66) Windmill Court, Freshbrook, Swindon66 2wks

11 George Street, Wiltshire 1 2wks

28 Kitchener Street, Wiltshire 1 2wks

27 Cedars Close, Swindon 1 2wks

1 Magnolia Court, Wiltshire 1 2wks

38 Akers Way, Swindon 1 2wks

72 Marney Road, Grange Park, Wiltshire 1 2wks

Cavity 42-44 Tulip Tree Close, Swindon 2 2wks

Cavity 28 Lilac Court, Wiltshire 1 2wks

Cavity 14 Shrewton Walk, Swindon 1 2wks

Cavity 316 Welcombe Avenue, Wiltshire 1 2wks  
Cavity 25 Kingswood Avenue, Wiltshire 1 2wks

Cavity 4 Wallingford Close, Swindon 1 2wks

Cavity 19 Conisborough, Swindon 1 2wks

Cavity 46 Luddesdown Road, Swindon 1 2wks

Cavity 8 Cottington Close, Swindon 1 2wks

Cavity 124 Godolphin Close, Wiltshire 1 2wks

28-34 Clive Parade, Cricklade , Wiltshire 7 4wks

19-24,25A-B Clive Parade, Cric, Wiltshire 7 4wks

Wroughton

86-89 Thorney Park 4

4no garages 98-112 Thorney Park 15

Newbury 2 2wks

31 Epsom Crescent, Berkshire 1 2wks

36 Manor Crescent, Berkshire 1 2wks

Cavity 82 Turnpike Road, Berkshire 1 2wks

Cavity 57 Boundary Road, Berkshire 1 2wks

Devizes

3-8 Newby Close, Wiltshire 6 3wks

8 The Mercers 1 2wks

Hungerford
Cavity 40, 49 Chilton Way, Berkshire 2 2wks

Marlborough
6no garages HOLD 1-8 Farmer Cottages, Wiltshire 8 3wks

Thatcham

7, 9 Winston Way, Berkshire 2 2wks

Basingstoke

75 Quilter Road, Hampshire 1 2wks

5 Timor Close, Hampshire 1 2wks

36 - 45 Speckled Wood Road, Hampshire 10 4wks

Bracknell

74 Keeperscoombe, Bracknell, Berkshire 1 2wks

86 Nettlecombe, Bracknell, Berkshire 1 2wks

77 Nutley, Bracknell, Berkshire 1 2wks

15 South Lynn, Bracknell, Berkshire 1 2wks

DH/LH HOLD OMIT? Blk 25-36 Lingwood, Bracknell, Berkshire 12 6wks

17, 37, 40, 41, 47, 50, 55-57, Lingwood, Bracknell, Berkshire 9 4wks

68, 71, 73, 77, 78, 82, 84, 85, 86 Lingwood, Bracknell, Berkshire9 4wks

49 Herondale, Bracknell, Berkshire 1 2wks

110 Hillberry, Bracknell, Berkshire 1 2wks

83, 88 Holland Pines, Bracknell, Berkshire 2 2wks

4 Lowbury, Bracknell, Berkshire 1 2wks

20- 31 Wilstrode avenue, Bracknell, Berkshire 11 4wks

29-40, 42 and 44 Roman Way, Bracknell, Berkshire 14 4wks

Fareham

3 Orwell Crescent, Fareham 1 2wks

Farnborough

21 Sedgemoor, Farnborough 1 2wks
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Sandhurst

34, 36, 38 Edgebarrow Rise, Sandhurst, Berkshire 3 3wks

Wokingham

FLAT 4A Albert Road, Berkshire 1 2wks

Andover

132 Camelot Close, Hampshire 1 2wks

Reading
9-12, 15 and 17 The Glebe, Berkshire 6 4wks

2, 2A Basingstoke Road, Berkshire 2 2wks

FLAT 1 Colliers Way, Berkshire 1 2wks

4-7, 14-15 Tymawr, Reading 6 3wks

HOLD/Wish List Blk 1 (44-90) Sutton Court, Earley Reading, Berks 47 6wks

3no garage Blk 1 (1-53) Elizabeth Court, Theale, Reading 52 6wks

3no Garage Blk 1 (1-66) Helen Court, Reading, Berkshire 67 6wks

Blk 1-8 Mitchell Lodge 8 3wks

Portsmouth 30 10wks  
There is flat 8, 8a, 8b  and 8cScaffold Blk  (1-24) Selbourne Villas, Fratton, Portsmouth 27 6wks

Cavity 41 Winchester Road, Portsmouth 1 2wks

136 Twyford Avenue, Portsmouth 1 2wks

Cavity 42 Newcomen Road, Portsmouth 1 2wks

Blk 1 (1-21) Eldon Court, Southsea, Hampshire 21 4wks

Office HOLD  Blk 1-16 Hooper Court 16 6wks

HOLD Blk 1, 1-96 Sydenham Court 96 8wks

HOLD Blk 2, 97-136 Sydenham Court 40 8wks

HOLD Blk 3, 137-178 Sydenham Court 42 8wks

Hayling Island

Blk 50-66 Old School Drive, Hayling Island, Hampshire 9 5wks

19-29 (Odd) Old School Drive, Hayling Island, Hampshire 6 3wks

30-49 Old School Drive, Hayling Island, Hampshire 20 6wks

51-79 (Odd) Old School Drive, Hayling Island, Hampshire 15 4wks

Southampton

90 Cranbury Avenue, Hampshire 1 2wks

38 Larch Road, Southampton 1 2wks

38 Gerrard Crescent, Southampton 1 2wks

HOLD Blk 1 (1-21) Holly Lodge, Portswood, Southampton 21 4wks

Ringwood

15, 15A, 17, 17A, 19 New Street, Hampshire 5 3wks

Emsworth

24 Homefield Road, West Sussex 1 2wks

 

Christchurch  
LH - HOLD AD to letter Blk 1 (1-6) Pennant Way, Dorset 6 5wks

LH - HOLD AD to letter Blk 2 (21-26) Pennant Way, Dorset 6 5wks

LH - HOLD AD to letter Blk 3 (27-32) Pennant Way, Dorset 6 5wks
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